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A. List of Restoration Activities

The Inyo National Forest is proposing to restore areas where unauthorized routes and incursions into closed areas

(designated wilderness and previously closed and restored sites) are resulting in impacts to sensitive resources.  This

restoration project would be focused on the implementation of the Inyo National Forest Travel Management Record of

Decision (ROD, 2009) and the Omnibus Public Land Management Act of 2009.  Project planning (design and

environmental analysis) will identify site specific restoration needs based on site specific conditions, and the

implementation of restoration work based on planning would be completed as part of this project grant request.

Restoration activities would include placing physical barriers, raking of tracks, breaking up compacted soils, recontouring,

vertical mulching with native materials, and planting native vegetation to restore these areas to natural conditions. This

project is intended to reduce impacts to soils, vegetation, and water quality, as well as protect other resource values such

as wildlife habitat, sensitive plants, heritage resources, visual quality, and wilderness character.   Restoration work would

be completed with heavy equipment or small trail tractor, and by hand using conventional hand tools. The restoration areas

would be posted with signs, and would be patrolled and monitored for effectiveness. Restoration work would include the

following four project areas:

Mammoth Creek Watershed (HUC 6) Restoration:  Planning and implementation of a restoration project in the Mammoth

Creek Watershed would focus on evaluating approximately 20 miles of routes that were not designated as part of the Inyo

National Forest Travel Management ROD (2009), and are not authorized for OHV use.  The Mammoth Creek Watershed is

a priority watershed and a 303d listed water body, containing stream and riparian habitats including Mammoth Creek.

Wilderness Road Restoration (Omnibus Public Land Management Act of 2009):  On March 30, 2009, the Omnibus Public

Land Management Act of 2009 designated the White Mountains Wilderness and Owens River Headwaters Wilderness, and

resulted in additions to the John Muir Wilderness (Public Law 111-11, Title I, Subtitle K).  Most of the main motorized travel

routes were cherry-stemmed allowing for continued motorized vehicle travel on these routes, however up to 40 miles of

unauthorized routes provide access to and extend into the designated wilderness areas.

Black Canyon Restoration:  Planning and implementation of a restoration project to close and restore a section of National

Forest System Road (NFS) 07S16.  NFS 07S16 is located on the west side of the White Mountains, and provides OHV

access to Black Canyon spring and cabin site.  As part of the Travel Management ROD (2009), a route that bypasses this

section and provides access to this popular destination was designated, which alleviated the need for this section of the

NFS route.  The section of NFS that is proposed for removal from the system and active restoration is located within a

sensitive riparian area, which serves as critical wildlife habitat in a dry environment where riparian areas are very limited.

Mono Craters Restoration:  Planning and implementation of a restoration project in the Mono Craters area would focus on

evaluating approximately 50 miles of routes that were not designated as part of the Inyo National Forest Travel

Management ROD (2009), and are not authorized for OHV use.  The project area encompasses the Mono Craters, a chain

of volcanic features that are located south of Mono Lake, predominantly within the Mono Basin National Forest Scenic

Area.  The majority of the unauthorized routes are located within terrain consisting of deep pumice soils and sharp obsidian

and rhyolite rock, and contains sensitive cultural features, unique geologic features, and sensitive vegetation.  In addition to

restoration of unauthorized routes, two unauthorized "play areas", including a 650 foot hill climb visible from Highway 395,

within the congressionally designated Scenic Area would be restored.

As mentioned above, project planning would be completed prior to any on the ground implementation efforts, and would

include full project designs and environmental analysis. This includes conducting site visits and field surveys to develop the

proposed action, engaging the public in the proposed restoration efforts, completion of specialist reports, and ultimately

completing the NEPA analysis and documentation. The project design and NEPA analysis will provide site-specific

restoration needs based on specific site conditions.  Project planning would be expected to be completed in 2011/2012 and

implementation would begin during the summer/fall months of 2011, with most of the restoration work completed in 2012
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and 2013. Monitoring would occur for several years following implementation.

B. Describe how the proposed Project relates to OHV Recreation and how OHV Recreation caused the damage:

This project focuses on the restoration of unauthorized routes, as well as one National Forest System route, which have

been primarily used for OHV recreation.   Many of these routes contribute to high road densities and are located within

sensitive areas (meadow and riparian areas, sensitive wildlife and plant habitat, cultural resource sites).  Unauthorized

routes that extend into designated wilderness encourage illegal motorized incursions and degrade wilderness character.  In

addition, some of the routes are located in highly visible areas where scenic quality is being impacted.  For the reasons

described above (and other reasons that are not mentioned here), these routes were not designated as part of the Travel

Management Record of Decision (2009).  These routes that are not authorized for OHV use are still evident on the ground,

and may continue to receive some limited OHV use until restoration efforts are initiated.

This project involves restoration activities, which are an integral part of a safe and responsible, well-managed OHV

program that focuses on providing a quality OHV recreation experience while minimizing impacts to natural resources.

This project will ensure the long-term sustainability of motorized vehicle recreation by restoring areas that have been

impacted by such use. The project area encompasses some of the highest used OHV locations across the Forest and

areas that are highly visible. Continued OHV use of unauthorized routes, illegal incursions into closed areas (such as

designated wilderness and former restoration areas), loss of vegetation, and impacts to water quality and other sensitive

resources could adversely affect OHV opportunities.

C. Describe the size of the specific Project Area(s) in acres and/or miles

The four project area locations includes:

Mammoth Creek Watershed – The Mammoth Creek Watershed is located in the vicinity of Mammoth Lakes, CA and is

approximately 26,300 acres.  There are approximately 20 miles of unauthorized routes that are included in this part of the

project proposal.

Wilderness Road Restoration – The Wilderness Road Restoration project is located in the vicinity of the Owens River

Headwaters Wilderness (approximately 15 miles of unauthorized routes), west side of the White Mountains Wilderness

(approximately 20 miles of unauthorized routes), and east side of the John Muir Wilderness between Rock Creek Canyon

and Onion Valley (approximately 5 miles of unauthorized routes).  There are up to 40 miles of unauthorized routes that are

included in this part of the project proposal.

Black Canyon Restoration – The Black Canyon Restoration project is located on the west side of the White Mountains

within Black Canyon.  Approximately 1 mile of National Forest System road 07S16 would be removed from the

transportation system, and would be restored.

Mono Craters Restoration -  The Mono Craters Restoration project is located within the Mono Basin National Forest Scenic

Area, south of Mono Lake, in the vicinity of Mono Craters.  The project area is approximately 25,000 acres, and there are

approximately 50 miles of unauthorized routes that are included in this part of the project proposal.

D. Monitoring and Methodology

Monitoring would be conducted by OHV personnel on a routine basis and Forest resource specialists annually to determine

the projects' effectiveness, and need for additional treatments. The project will be successful if it meets the following

criteria:

• No evidence of new (illegal) OHV use in closed/restored areas

• Restored areas show signs of improved soil conditions and vegetative recovery

Monitoring would included the following methodologies:

Personnel would document observations (i.e. evidence of motorized vehicle incursions, such as tire tracks, reports from the

public, or actual observations). If OHV use is still occuring or restoration areas are not showing signs of improvement,
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additional restoration work would be completed incorporating appropriate strategies to eliminate illegal OHV use and

continue to improve resource conditions. These adaptive management strategies will ensure long-term success in these

areas.

Photo point monitoring and observations would occur to determine if soil and vegetation conditions have improved. Photo

points would be established prior to the implementation of project activities. Pre- and post project photos and observations

would document the bare soil and vegetation conditions (i.e. percent ground cover, etc.). These photo points and

observations would determine if vegetation cover is increasing as a result of project activities. The areas would be routinely

patrolled, however formal site visits would occur at least once per summer for the first two years following implementation.

The initial monitoring effort (first two growing seasons) is expected to provide some indication of vegetation recovery to

determine the success of the restoration project. The Forest will conduct Best Management Practices effectiveness

monitoring and Red, Yellow, Green soil loss monitoring on a subset of closed routes to track the success of the restoration

effort.  Depending on the success of the project, the restoration sites would be monitored at longer intervals during the next

10 years.

E. List of Reports

Planning would need to be conducted prior to implementation of the proposed project. The following documents would be

produced from this planning effort, and would be part of the project file:

NEPA documentation - Would include the purpose and need, proposed action, public involvement efforts, and the

environmental analysis. Supporting documentation includes, Biological Assessment/Evaluation for plants; Noxious Weed

Risk Assessment; Biological Assessment/Evaluation for wildlife, and Heritage Resource Report.

Monitoring Report - Includes photo points and documented observations that would be produced and updated to include

project planning (pre-project monitoring), implementation, and post project monitoring information. The monitoring report

would also serve as an accomplishment report, and would describe the work that was completed.

F. Goals, Objectives and Methodology / Peer Reviews

N/A - This restoration project does not involve scientific and cultural studies.

G. Plan for Protection of Restored Area

The restoration areas would be a focus area for patrol by OHV patrols (Forest Protection Officers) and Forest Law

Enforcement Officers, as part of the ongoing monitoring, education, and enforcement efforts. In the last two years, the

Forest compliment of Law Enforcement Officers (LEOs) has risen from one officer to five LEOs, greatly increasing the field

presence and enforcement needed to educate the public and protect these types of restored areas. Most of the restoration

areas are located in highly visible areas and would be patrolled regularly throughout the high use periods (May-October).

As part of the restoration activities, barriers would be installed to keep motorized vehicles out of closed and restored areas.

Signs would be installed and regularly maintained to ensure protection of the restored area. Monitoring, as described above

would also insure project success.

Version # 

__________________________________________________________________________
Page: 3 of 19



Additional Documentation

 

Additional Documentation for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________

FOR OFFICE USE ONLY:  Version # ______  APP # 700555

1. Project-Specific Maps

Attachments: Mammoth Creek Restoration

Wilderness Road Restoration - White Mtns. and Owens Headwaters
Wilderness Road Restoration - John Muir

Black Canyon Restoration
Mono Craters Restoration

2. Project-Specific Photos

Attachments: Photos of Restoration Areas
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APPLICANT NAME : USFS - Inyo National Forest

PROJECT TITLE : Restoration, Forest Projects (FINAL) PROJECT NUMBER
(Division use only) :

G09-02-05-R02

PROJECT TYPE :
Acquisition Development Education & Safety Ground Operations

Law Enforcement Planning Restoration

PROJECT DESCRIPTION :

The Inyo National Forest is proposing to restore areas where unauthorized routes and incursions into closed areas (designated wilderness and previously
closed and restored sites) are resulting in impacts to sensitive resources.  This restoration project would be focused on the implementation of the Inyo
National Forest Travel Management Record of Decision (ROD, 2009) and the Omnibus Public Land Management Act of 2009.  Project planning (design
and environmental analysis) will identify site specific restoration needs based on site specific conditions, and the implementation of restoration work based
on planning would be completed as part of this project grant request.  Restoration activities would include placing physical barriers, raking of tracks,
breaking up compacted soils, recontouring, vertical mulching with native materials, and planting native vegetation to restore these areas to natural
conditions. This project is intended to reduce impacts to soils, vegetation, and water quality, as well as protect other resource values such as wildlife
habitat, sensitive plants, heritage resources, visual quality, and wilderness character.   Restoration work would be completed with heavy equipment or small
trail tractor, and by hand using conventional hand tools. The restoration areas would be posted with signs, and would be patrolled and monitored for
effectiveness. Restoration work would include the following four project areas:

Mammoth Creek Watershed (HUC 6) Restoration:  Planning and implementation of a restoration project in the Mammoth Creek Watershed would focus on
evaluating approximately 20 miles of routes that were not designated as part of the Inyo National Forest Travel Management ROD (2009), and are not
authorized for OHV use.  The Mammoth Creek Watershed is a priority watershed and a 303d listed water body, containing stream and riparian habitats
including Mammoth Creek.

Wilderness Road Restoration (Omnibus Public Land Management Act of 2009):  On March 30, 2009, the Omnibus Public Land Management Act of 2009
designated the White Mountains Wilderness and Owens River Headwaters Wilderness, and resulted in additions to the John Muir Wilderness (Public Law
111-11, Title I, Subtitle K).  Most of the main motorized travel routes were cherry-stemmed allowing for continued motorized vehicle travel on these routes,
however up to 40 miles of unauthorized routes provide access to and extend into the designated wilderness areas.

Black Canyon Restoration:  Planning and implementation of a restoration project to close and restore a section of National Forest System Road (NFS)
07S16.  NFS 07S16 is located on the west side of the White Mountains, and provides OHV access to Black Canyon spring and cabin site.  As part of the
Travel Management ROD (2009), a route that bypasses this section and provides access to this popular destination was designated, which alleviated the
need for this section of the NFS route.  The section of NFS that is proposed for removal from the system and active restoration is located within a sensitive
riparian area, which serves as critical wildlife habitat in a dry environment where riparian areas are very limited.

Mono Craters Restoration:  Planning and implementation of a restoration project in the Mono Craters area would focus on evaluating approximately 50
miles of routes that were not designated as part of the Inyo National Forest Travel Management ROD (2009), and are not authorized for OHV use.  The
project area encompasses the Mono Craters, a chain of volcanic features that are located south of Mono Lake, predominantly within the Mono Basin
National Forest Scenic Area.  The majority of the unauthorized routes are located within terrain consisting of deep pumice soils and sharp obsidian and
rhyolite rock, and contains sensitive cultural features, unique geologic features, and sensitive vegetation.  In addition to restoration of unauthorized routes,
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two unauthorized "play areas", including a 650 foot hill climb visible from Highway 395, within the congressionally designated Scenic Area would be
restored.

As mentioned above, project planning would be completed prior to any on the ground implementation efforts, and would include full project designs and
environmental analysis. This includes conducting site visits and field surveys to develop the proposed action, engaging the public in the proposed
restoration efforts, completion of specialist reports, and ultimately completing the NEPA analysis and documentation. The project design and NEPA
analysis will provide site-specific restoration needs based on specific site conditions.  Project planning would be expected to be completed in 2011/2012
and implementation would begin during the summer/fall months of 2011, with most of the restoration work completed in 2012 and 2013. Monitoring would
occur for several years following implementation.

Line Item Qty Rate UOM Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

Other-Project Leader/Coordinator

Notes : Lead project planning efforts, including developing

proposed action, public involvement, and complete the

environmental analysis. Coordinate implementation and

monitoring.

Mammoth Creek - 50 days

Wilderness - 60 days

Black Canyon - 25 days

Mono Craters - 50 days

185.000 350.000 DAY 54,250.00 10,500.00 64,750.00

Other-Hydrologist

Notes : Field visits, project design, recommendations for

implementation, watershed reports, and monitoring.

Mammoth Creek - 30 days

Wilderness - 10 days

Black Canyon - 20 days

Mono Craters - 10 days

70.000 350.000 DAY 17,500.00 7,000.00 24,500.00

Archeologist

Notes : Field surveys, Heritage Resource Report, tribal

consultation, SHPO consultation, and monitoring.

Mammoth Creek - 20 days

90.000 350.000 DAY 31,500.00 0.00 31,500.00
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Wilderness - 30 days

Black Canyon - 10 days

Mono Craters - 30 days

Other-Tribal Monitor

Notes : Onsite during project implementation to monitor for cultural

resources as part of tribal consultation.

Mammoth Creek - 10 days

Wilderness - 5 days

Black Canyon - 5 days

Mono Craters - 10 days

20.000 350.000 DAY 7,000.00 0.00 7,000.00

Other-Wildlife Biologist

Notes : Field Surveys, Biological Evaluations.

Mammoth Creek - 10 days

Wilderness - 15 days

Black Canyon - 5 days

Mono Craters - 10 days

40.000 350.000 DAY 14,000.00 0.00 14,000.00

Other-Fisheries Biologist

Notes : Field Surveys, Biological Evaluations.

Mammoth Creek - 10 days

Wilderness - 5 days

Black Canyon - 10 days

Mono Craters - 5 days

30.000 350.000 DAY 10,500.00 0.00 10,500.00

Botanist

Notes : Field Surveys, Biological Evaluations, and Noxious Weed

Risk Assessments.

Mammoth Creek - 20 days

Wilderness - 25 days

Black Canyon - 5 days

Mono Craters - 25 days

75.000 350.000 DAY 26,250.00 0.00 26,250.00

Other-Restoration Crew 1050.000 150.000 DAY 157,500.00 0.00 157,500.00
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Notes : 5 person crew, including crew leader for 210 days to

complete hand work.  Forest crew, Friends of the Inyo crew, or

Student Conservation Association (SCA) crew.

Mammoth Creek - 40 days

Wilderness - 80 days

Black Canyon - 30 days

Mono Craters - 60 days

Other-Equipment Operator

Notes : Implementation of restoration activities.  Includes transport,

operation, and maintenance that is related to the restoration

project.

Mammoth Creek - 30 days

Wilderness - 10 days

Black Canyon - 20 days

Mono Craters - 20 days

80.000 350.000 DAY 28,000.00 0.00 28,000.00

Other-Volunteers

Notes : Individual and sponsored volunteers.  OHV user groups,

Friend of the Inyo, etc.  Average crew of 4 volunteers for 50 days

for implementation and monitoring.

Mammoth Creek - 10 days

Wilderness - 10 days

Black Canyon - 10 days

Mono Craters - 20 days

200.000 130.000 DAY 0.00 26,000.00 26,000.00

Other-OHV Patrols

Notes : Patrol, monitoring, and maintenance of restoration sites

(i.e. signage, barriers, public education, enforcement).

Mammoth Creek - 20 days

Wilderness - 30 days

Black Canyon - 10 days

Mono Craters - 20 days

80.000 160.000 DAY 12,800.00 0.00 12,800.00
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Other-Forest Recreation Officer

Notes : OHV restoration program oversight as part of Travel

Management implementation and Wilderness Management.

Directly involved with project treatments, as well as supporting the

NEPA analysis.

40.000 400.000 DAY 0.00 16,000.00 16,000.00

Other-Forest Resource Officer

Notes : OHV restoration project oversight as related to natural

resource management (i.e. watershed resources, wildlife, plants,

and cultural resources).  Supports the project design, NEPA

analysis, and project implementation.

40.000 400.000 DAY 0.00 16,000.00 16,000.00

Other-Forest Planner

Notes : Program oversight for planning and environmental analysis.

30.000 350.000 DAY 0.00 10,500.00 10,500.00

Other-Resource Crew Supervisor

Notes : Resource crew supervisor that provides oversight (hiring,

training, directing work, quality control, and other logistics) of the

crew during implementation.

Mammoth Creek - 20 days

Wilderness - 20 days

Black Canyon - 20 days

Mono Craters - 20 days

80.000 250.000 DAY 15,000.00 5,000.00 20,000.00

Other-Recreation Specialist

Notes : District Recreation specialist (OHV program

manager/Wilderness Manager) to provide input into project design

and development of proposed action in support of the NEPA

analysis.

Mammoth Creek - 15 days

Wilderness - 20 days

Black Canyon - 5 days

Mono Craters - 15 days

55.000 350.000 DAY 19,250.00 0.00 19,250.00

Other-GIS specialist 35.000 250.000 DAY 6,250.00 2,500.00 8,750.00
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Notes : Provide GIS data analysis and mapping support as part of

project planning, monitoring, and documenting accomplishments.

Mammoth Creek - 10 days

Wilderness - 10 days

Black Canyon - 5 days

Mono Craters - 10 days

Total for Staff 399,800.00 93,500.00 493,300.00

2 Contracts

3 Materials / Supplies

Signs

Notes : Carsonite signs and stickers.

300.000 30.000 EA 9,000.00 0.00 9,000.00

Other-Tools

Notes : Shovels, pulaskis, rock bars, wheel barrows, rakes,

carsonite sign installer, chainsaws, etc.

1.000 3500.000 EA 1,000.00 2,500.00 3,500.00

Other-Personal Protective Equipment

Notes : Gloves, goggles, hard hats, chaps, back packs, water

filters, and other camping gear, first aid kits, etc.

1.000 3500.000 EA 1,000.00 2,500.00 3,500.00

Total for Materials / Supplies 11,000.00 5,000.00 16,000.00

4 Equipment Use Expenses

Other-Vehicle FOR (monthly fleet fee)

Notes : Monthly cost for vehicles in support of planning,

implementation, and monitoring.

Project Leader/Coordinator Vehicles - 9 months

Resource Specialist Vehicles - 12 months

Resource Crew Vehicles -12 months

Equipment Operator Vehicles - 4 months

OHV Patrol Vehicles - 4 months

Total = 41 months over 3 year period.

41.000 325.000 MOS 0.00 13,325.00 13,325.00

Version # 

________________________________________________________________________________________________________________
Page: 10 of 19



Project Cost Estimate for Grants and Cooperative Agreements Program - 2009/2010

Agency: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

________________________________________________________________________________________________________________
Line Item Qty Rate UOM Grant Request Match Total

Other-Vehicle Mileage (FS vehicles)

Notes : Estimated mileage for planning, implementation, and

monitoring.  Mileage rate for FS owned vehicles is $.50/mile.

Project Leader/Coordinator Vehicles - 4,000 miles

Resource Specialist Vehicles - 3,000 miles

Restoration Crew Vehicles - 6,000 miles

Equipment Operator Vehicles - 3,000 miles

OHV Patrol Vehicles - 3,000 miles

Total = 19,000 miles over 3 year period.

19000.00

0

0.500 MI 0.00 9,500.00 9,500.00

Total for Equipment Use Expenses 0.00 22,825.00 22,825.00

5 Equipment Purchases

6 Others

Other-Per Diem

Notes : Per Diem for camping overnight for the projects that are

located in remote locations.  Crew of 5 @ $54/person/day.

Mammoth Creek - 0 days

Wilderness - 200 days (40 days for crew of 5)

Black Canyon - 100 days (20 days for crew of 5)

Mono Craters - 75 days (15 days crew of 5)

Total = 285 days per diem.

285.000 54.000 DAY 15,390.00 0.00 15,390.00

7 Indirect Costs

Indirect Costs-Indirect Costs

Notes : Administrative Costs for OHV Restoration Program and

Grant Administration, including program oversight, supervision,

budgeting, tracking budget/expenditures, billing, record keeping,

etc.

1.000 38000.000 MISC 0.00 38,000.00 38,000.00

Total Program Expenses 426,190.00 159,325.00 585,515.00

TOTAL DIRECT EXPENSES 426,190.00 159,325.00 585,515.00
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TOTAL EXPENDITURES 426,190.00 159,325.00 585,515.00
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Line Item Grant Request Match Total Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 399,800.00 93,500.00 493,300.00

2 Contracts 0.00 0.00 0.00

3 Materials / Supplies 11,000.00 5,000.00 16,000.00

4 Equipment Use Expenses 0.00 22,825.00 22,825.00

5 Equipment Purchases 0.00 0.00 0.00

6 Others 15,390.00 0.00 15,390.00

7 Indirect Costs 0.00 38,000.00 38,000.00

Total Program Expenses 426,190.00 159,325.00 585,515.00

TOTAL DIRECT EXPENSES 426,190.00 159,325.00 585,515.00

TOTAL EXPENDITURES 426,190.00 159,325.00 585,515.00
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ITEM 1 and ITEM 2

ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project?
(Please select Yes or No)

Yes No

ITEM 2

b. Does the proposed Project include a request for funding for CEQA and/or NEPA
document preparation prior to implementing the remaining Project Deliverables (i.e., is it
a two-phased Project pursuant to Section 4970.06.1(b))  (Please select Yes or No)

Yes No

ITEM 3 - Project under CEQA Guidelines Section 15378

c. ITEM 3 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378?
(Please select Yes or No)

Yes No

d. The Application is requesting funds solely for personnel and support to enforce OHV laws
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA.   (Please select Yes or No)

Yes No

e. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA.  DO NOT complete ITEMS 4 – 10

ITEM 4 - Impact of this Project on Wetlands

ITEM 5 - Cumulative Impacts of this Project

ITEM 6 - Soil Impacts

ITEM 7 - Damage to Scenic Resources

ITEM 8 - Hazardous Materials

Is the proposed Project Area located on a site included on any list compiled pursuant to
Section 65962.5 of the California Government Code (hazardous materials)?   (Please
select Yes or No)

Yes No

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 9 - Potential for Adverse Impacts to Historical or Cultural Resources

Would the proposed Project have potential for any substantial adverse impacts to
historical or cultural resources?   (Please select Yes or No)

Yes No

Discuss the potential for the proposed Project to have any substantial adverse impacts to historical or cultural
resources.

ITEM 10 - Indirect Significant Impacts
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Environmental Review Data Sheet (ERDS) for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________
CEQA/NEPA Attachment

Version # 

__________________________________________________________________________
Page: 15 of 19



Evaluation Criteria

 

Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________

FOR OFFICE USE ONLY:  Version # ______  APP # 700555

1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicant is:    3

(Note: This field will auto-populate once the Cost Estimate and Evaluation Criteria are Validated.)  (Please select

one from list)

76% or more (10 points)

51% - 75%	 (5 points)

26% - 50%	 (3 points)

25% (Match minimum)  (No points)

2. Natural and Cultural Resources - Q 2.

2. Natural and Cultural Resources - Failure to fund the Project will result in adverse impacts to:   18

(Check all that apply)  (Please select applicable values)

Domestic water supply (4 points)

Archeological and historical resources identified in the California Register of Historical Resources or the
Federal Register of Historic Places (3 points )

Stream or other watercourse (3 points)

Soils - Site actively eroding (2 points)

Sensitive areas (e.g., wilderness, riparian, wetlands, ACEC) (2 point each, up to a maximum of 6) Enter
number of sensitive habitats [4]

Threatened and Endangered (T&E) listed species (2 point each, up to a maximum of 6) Enter number of T&E
species

Other special-status species- Number of special-status species (1 point each, up to a maximum of 3) Enter
number of special-status species [3]

Describe the type and severity of  impacts that might occur relative to the checked item(s):

The restoration project occurs within watersheds that drain into the Owens Valley, which is a municipal water
supply for Southern California.  Many of the unauthorized routes that would be restored occur in the vicinity of
streams and riparian areas.  The lack of vegetative cover and bare ground is leading to increased erosion and
sedimentation into streams, impacting water quality and riparian habitat.  The Mammoth Creek watershed, which
includes Mammoth Creek is a priority watershed and a 303d listed impaired water body; the project will prevent
incursions into the Owen River Headwaters, White Mountains, and John Muir Wilderness Areas; the project will
protect natural resources and scenic quality within the Mono Basin National Forest Scenic Area; the project will
protect sensitive plants (Mono Lake lupin and Mono milkvetch) in the vicinity of the Mono Craters area; the project
will reduce impacts to the springs and riparian area within Black Canyon, which provides habitat for the Panamint
alligator lizard.

3. Reason for Project - Q 3.

3. Reason for the Project   4

(Check the one most appropriate)  (Please select one from list)

Protect special-status species or cultural site (4 points)

Restore natural resource system damaged by OHV activity (4 points)

OHV activity in a closed area (3 points)

Alternative measures attempted, but failed (2 points)
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________

Management decision (1 point)

Scientific and cultural studies  (1 point)

Planning efforts associated with Restoration (1 point)

Reference Document

Travel Management Record of Decision (2009); Inyo National Forest Land and Resource Management Plan
(1988), as amended by the Sierra Nevada Forest Plan Amendment (2004).

4. Measures to Ensure Success - Q 4.

4. Measures to ensure success –The Project makes use of the following elements to ensure successful
implementation   8

(Check all that apply) Scoring: 2 points each   (Please select applicable values)

Site monitoring to prevent additional damage

Construction of barriers and other traffic control devices

Use of native plants and materials

Incorporation of universally recognized 'Best Management Practices'

Educational signage

Identification of alternate OHV routes to ensure that OHV activities will not reoccur in restored area

Explain each item checked above:

As described in the project description, project activities include installation of barriers (using native materials) to
discourage motor vehicle incursions, revegetation with native plants, and monitoring efforts.  The project will be
successful by: monitoring and adjusting restoration strategies based on the results of monitoring; installation and
maintenance of barriers, which will delineate travel routes and restoration areas; and using native vegetation to
restore areas to natural conditions.  The Forest has extensive experience implementing "Best Management
Practices" (BMPs).  BMPs would be incorporated into the project design and implemented to ensure water quality
and other forest resources are protected.  The Forest is in the process of signing all routes designated as "open"
and producing a Motor Vehicle Use Map that will be available to the public as part of implementing the Travel
Management Record of Decision (2009).  OHV enthusiasts will be able to clearly see and utilize alternative routes.

5. Publicly Reviewed Plan - Q 5.

5. Is there a publicly reviewed and adopted plan (e.g., wilderness designation, land management plans,
route designation decisions) that supports the need for the Restoration Project?    5

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

Identify plan

Inyo National Forest Travel Management Record of Decision (2009); Omnibus Public Land Management Act of
2009; Inyo National Forest Land and Resource Management Plan (1988), as amended by the Sierra Nevada
Forest Plan Amendment (2004).

6. Primary Funding Source - Q 6.

6. Primary funding source for future operational costs associated with the Project will be:    5

(Check the one most appropriate)  (Please select one from list)

Applicant’s operational budget (5 points)

Volunteer support and/or donations (3 points)

Other Grant funding (2 points)

OHV Trust Funds (No points)
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________

If 'Operational budget' is checked, list reference document(s):

It is anticipated that the Forest's operational budget would be the primary funding source utilized to support future
operational costs associated with this project, although other types of funding listed above may also be utilized
where feasible, appropriate, and necessary to supplement the Forest's operational budget.  The Forest has been
actively utilizing Legacy Roads and Trails and Watershed funding to support these types of restoration projects
(Region 5 budget direction for FY10, updated 2/2010).  The Inyo NF will also continue to utilize volunteers and
partnerships to support future operational needs related to this project.

7. Public Input - Q 7.

7. The Project was developed with public input employing the following   2

(Check all that apply) Scoring: 1 point each, up to a maximum of 2 points  (Please select applicable values)

Publicly noticed meeting(s) with the general public to discuss Project (1 point)

Conference call(s) with interested parties (1 point)

Meeting(s) with stakeholders (1 point)

Explain each statement that was checked

Public involvement through multiple public and stakeholder meetings was an integral part of the Inyo National
Forest Travel Management Final Environmental Impact Statement and Record of Decision.

8. Utilization of Partnerships - Q 8.

8. The Project will utilize partnerships to successfully accomplish the Project.  The number of partner
organizations that will participate in the Project are   2

(Check the one most appropriate)  (Please select one from list)

4 or more (4 points) 2 to 3 (2 points)

1 (1 point) None (No points)

List partner organization(s):

Local access groups, Friends of the Inyo, Student Conservation Association, etc.

9. Scientific and Cultural Studies - Q 9.

9. Scientific and cultural studies will   6

(Check all that apply)   (Please select applicable values)

Determine appropriate Restoration techniques (2 points)

Examine potential effects of OHV Recreation on natural or cultural resources (2 points)

Examine methods to ensure success of Restoration efforts (1 point)

Lead to direct management action (1 point)

Explain each item checked above

Planning efforts, including field surveys and project design, along with experience with similar restoration projects
will determine the appropriate restoration techniques and will lead to implementation.  The interdisciplinary
planning effort will also identify the site-specific effects of OHV recreation on natural and cultural resources, and
will help in determining project design and restoration prescriptions.  Follow up monitoring efforts would provide
further information on determining the effectiveness of the restoration treatments.  Based on this information,
additional restoration work would occur as needed leading to direct management action and the techniques would
be adjusted accordingly.

10. Underlying Problem - Q 10.

10. The underlying problem that resulted in the need for the Restoration Project has been effectively
addressed and resolved   3
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Inyo National Forest


Application: Restoration, Forest Projects (FINAL)

3/1/2010

__________________________________________________________________________

(Check the one most appropriate)  (Please select one from list)

No (No points) Yes (3 points)

Explain 'Yes' answer

The Inyo National Forest Travel Management Record of Decision (2009) resulted in the designation of a
sustainable system of roads and trails that provide OHV opportunities while minimizing impacts to natural and
cultural resources.  The routes that are proposed for restoration were not designated as part of the National Forest
transportation system, and are unauthorized for OHV use.

11. Size of sensitive habitats - Q 11.

11. Size of sensitive habitats (e.g., wilderness, riparian, wetlands, ACEC) within the Project Area which will
be restored   5

(Check the one most appropriate)  (Please select one from list)

Greater than 10 acres (5 points)

1 – 10 acres (3 points)

Less than 1 acre (1 points)

No sensitive habitat within Project Area (No points)
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